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RECLAMATION PROJECT UPDATE AS OF l^/^Y ^, / ^ ^ ^ 
•h 

TO: Governor Harry Early 

FROM: Jim Olsen, Jr., PE-Reclamation Project Manager 

1) Scrapers continued placing shale cover on and around the Rio Moqmno bench; 
dozers continued sloping work on JP-WS-17; trucks continued with hauling protore 
from JP-24 and JP-PS-26; 

2) James Ranch continued seeding the old P-10 area; they have reseeded over 100 acres since 

they remobilized last month; 

3) Signature from the Contracting Officer on the Work Package closeouts is still pending; 

4) The April, 1992 Project Status report will be distributed this week. 

5) Copies of the 2nd "draft" of the Post-Reclamation plan were distributed for review; 
6) Paul Robinson from the Southwest Information & Research Center and a group from 

east Germany visited the site on Monday, May 3; they were interested in luanium 
operation cleanup techniques and are visiting sites throughout the western US. 

7) A letter on documenting the Paguate Repairs fimd transfer is attached for your review. 
Please advise if this fomaat looks acceptable or if you wish to use another. 
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Office of 
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ITEM 
***** 

Semi-Annual 
Aerial photos 

Post-Reclamation 
Long-term 
Monitoring & 

Management Plan 

Work Package 
Closeouts 

Semi -Annual 
Water Sampling 

April, 1992 Status 
Report 

Health & Safety 
Audit 

CONFIDENTIAL 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

RPM Suspense Log 

ASOF fnA-., 6 /972. 

STATUS 
******** 

completed 

under review 
byBIA, LCC 

letter sent to 
BJA 2/28/92; 

awaiting signature 

EST. COMP LETJON 
****************** 

5/01/92 

6/30/92 

3/28/92 

of Contracting Officer ????? 

ASSAGAI Labs 5/31/92 

5/10/92 

Weston Engineering 6/1/92 

REMARKS 
********** 

for records and 
volume checks; 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

2nd "draft" to BJA 
for review and 
comment; 

to BIA Contracting 
Officer; 

being scheduled; 

in progress; 

pending schedule; 

POL-EPA01-0011793 
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LAGUNA, NEW MEXICO 87026 . .. ____ .. ·:; ,,,:.:;[:£ (505) 243-7616 Offioe of: 

The Governor 
The Seor .. tary 

The Tree•urer 

--· (5d5) 552-6654 
(505) 552-6655 

Mo .. x-\,-~ 

638 Contracts--SPECIAL PROJECTS 

To: Governor Harry Early 

FROM: Jim Olsen, Jr., PE 

SUBJ: SPECIAL PROJECTS UPDATE as oj __ ln_A_Y_(~;_._J_?_c __ 

1) Theminor language changes in the ........ ,,u.u.•~<;!:4o~~!LI..l .. \<'M·t-t •. 

done per the BIA's request. 
copies were sent to the Laguna ~""·~u...-
Initiation of the contract should 

2) Fonnalization of the ........ , .• .,f-'-.... 
ready finalizing · 

CONFIDENTIAL 

repairs were 
Neal Kasper; 

DC. 

POL-EPA01-0011794 




